

Institute of Engineering JIWAJI UNIVERSITY



Presentation On PROJECT MANAGEMENT UNIT-II BE 8sem (EL-8103) Electronics

Submitted By
Swati Dixit
Electronics Dept.

CONTENT

Introduction

Adaptive Project Management

Leadership

CONTENT

- **Result Oriented**
- **Category**
- **Work Performance Data**

CONTENT

- **Work Performance Information**
- **Work Performance Reports**

INTRODUCTION

- PMS is basically an aggregation of
 - Processes, tools,
 - Techniques, methodologies,
 - Resources, and procedures
 - To manage a project.

Adaptive Project Management

- To initiate, plan, implement, adapt and close a project
- To fulfill needs of the beneficiaries
- And expectations of key stakeholders.

Leadership

- To best resolve conflicts and manage agreement,
- And how to enhance communications effectiveness.

Leadership

- Skills to get the maximum performance
- From every member of the team.

Result Oriented

- Processes and methods that will help
- Development projects achieve the desired results.

Result Oriented

- Responsibility to manage or contribute
- To the results of a project;
- Especially project managers,

Result Oriented

- Team members and program directors.

CATEGORY

- Work performance data
- Work performance information
- Work performance reports

Work Performance Data

- It regards to the observations and measurements made towards
- All the work carried out by the project manager and his/her team.

Work Performance Data

- ❑ It includes information about the project activities
- ❑ Like defining the percentage of work completed

Work Performance Data

- Physically,
- Technical,
- and quality performance measurement of the project,

Work Performance Data

- And providing updates on the scheduled work/activities (start and finish date).
- It also includes the total number of change requests

Work Performance Data

- That have occurred during the execution of the project,
- And the number of defects detected in the project.

Work Performance Data

- ❑ It also includes information about the actual cost of the project,
- ❑ The exact time taken to complete a scheduled task so on and so forth.

Work Performance Data

- These mentioned above are usually recorded
- Project Management Information System' - (PMIS)
- And project documents.

Work Performance Information

- Project Management plan should include a routine
- Collection of work performance information.

Work Performance Information

- The gathered information is essential and serves as a guidance tool
- For conducting quality control measures and programs.

Work Performance Information

- Work performance information helps
- In measuring the project deliverables status,
- Ensuring that the required corrective actions are carried out,

Work Performance Information

- And assists in creating performance reports.
- Analyzing the work performance information is crucial
- For the project management plan,

Work Performance Information

- And it should be considered as a priority at all times.

Work Performance Reports

- Work performance reports are the result of Monitor
- and Control project work process, and acts

Work Performance Reports

- An input to various managing and controlling processes.
- Performance reports include different information and data

Work Performance Reports

- About the project's parameters and updates on the progress of the project.
- It organizes and summarizes the information gathered

Work Performance Reports

- Through the work performance data and work
- Performance information methods and presents it to the project's stakeholders.

Work Performance Reports

- In a way that they can understand the direction or progress of the project.
- These reports show the stakeholders the current status of the project

Work Performance Reports

- And its performance against the planned baseline.
- The project is completed within the prescribed budget and time.



THANK YOU