

Roll No.

Y – 2856

B.B.A. (Sixth Semester) EXAMINATION,

May/June-2021

Paper – 606

PROJECT PLANNING AND MANAGEMENT

Time : Three Hours

Maximum Marks : 40

Minimum Pass Marks : 16

Note—Attempt *all* the questions. All questions carry equal marks.

Unit-I

1. Define Project. Explain pre-requisites for successful project implementation. 8

Unit-II

2. Write short notes on the following— 8
- (i) Veneration project ideas.
- (ii) Monitoring the environment.

Unit-III

3. What do you understand by project network ? Discuss determination of critical path model. 8

Unit-IV

4. Explain the concept and administrative aspects of capital budgeting. 8

Unit-V

5. Discuss projected cash flow statement and Balance sheet. 8

Y – 2856